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2015 Possum Point Power Station 
ABC&E Pond Ash Removal Project 

NAME: Whitey Pope 

TITLE: Project Lead 

DATE: August 5 2015 

Operation Time: 0630-1930 hours 

• No safety and no environmental issues. 
• Weather: sunny 90 Deg 
• Tomorrow's Forecast: Thursday partly cloudy 82 deg 
• Number of trucks on site D pond (20) 
• Number of Excavators Operating in E pond (3) 
• Number of Excavators Operating in C pond (1) 
• E pond 8/3/15 535 hauled to D pond = 14,445 Cy 
• E pond 8/4/15 517 hauled to D pond= 13,959 Cy 

ACTIVITIES: 
• Time: 0630-1930 hours 
• Glover hauling ash from the center and of E pond, dozer pushing ash at D pond, dozers 

will work on the gravel haul road up to D pond and in E pond this evening after the trucks 
stop running, running water truck as needed for dust suppression. 

• Glover C pond area finished laying mats in ash pond for the trucks to drive on to hall ash, 
made a dry run around mat road started hauling ash from C pond to north end of D pond 
dozer pushing ash in this area also, running the dewatering sump pump C outfall as 
needed. 

• Moretrench Working on new wells in the west end of E pond and hauling equipment out 
of ash field that is not in use at this time 

• 40 people working in and around the ash ponds. 
• 1 person orientated today. 
• GAl Todd Myers Back on site today and will be back tomorrow to do more digging north 

D pond area. 

00009921 



ISSUES: 

SAFETY: 
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